

MUSKEGON COUNTY ROAD COMMISSION

Report on Road Work/Construction
For the week of August 31 – September 4, 2020

**The following are proposed work schedules, which are subject to change due to weather conditions and/or other unexpected circumstances.*

1. Maple Island Road – in Egelston, Cedar Creek and Holton Townships: ***Chip Sealing***
2. Brickyard Road – between Marvin Road and M-120 Holton Township: ***Culvert Replacement***
3. Various Roads – in Cedar Creek and White River Townships: ***Dura Patching***
4. Simonelli Road – from River Road in Fruitland Township: ***Ditching***
5. Various Gravel Roads – in Various Townships: ***Scrape Gravel Roads***
6. Russell Road -- from White Lake Drive to Fruitvale Road: ***Shoulders***
7. Benston Road – from in Whitehall Township: ***Paving***
8. Fruitvale Road – from Walsh Road to the US-31 northbound on-ramp in Montague Township: ***Road Improvement paving project. Project is expected to take approximately Ten (10) working days. Please follow posted detour route.***
9. Glenrick Avenue -- from DeBaker Street to Dangl Road in Muskegon Township: ***Road improvement paving project. Starting approximately mid-August and project is expected to take 30 days.***
10. Ellis Road – from Ravenna Road to Moorland Road and from Moorland Road to Maple Island Road (via Hostad Road and Sternberg Road) in Sullivan and Ravenna Townships: ***Road Improvement Project is expected to be completed on or before September 1, 2020. The work will be divided into two phases and the posted detour route will guide traffic around the work area.***
11. US-31 at Laketon Avenue – ***Bridge work at Laketon Avenue northbound and southbound – southbound lane closures will be in effect until September. The southbound US-31 off ramp to Laketon Avenue will be closed for the entire project. Intermittent lane closures on Laketon under the bridge.***

#####